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SUMMARY 

At the end of October, 2014, the overall physical progress was about 24%. An overview of the 

progress achieved in sections 2 & 4 is presented below: 

Khad Kocha Quetta - Section 2 (length 54 km) 

Construction of some of the road components were completed by FWO. Work on other 

components is underway in different sub sections. 58% of the section substantially completed 

while for the remaining 42% Asphaltic base course was completed.  

Culverts construction was in progress at many locations and 28 out of 34 culverts with 182 out of 

216 wing walls & Aprons was completed. Construction of drains and retaining walls were also in 

progress at various locations and 15 out of 20 were completed 

Jangle Piralizai Chaman - Section 4 (length 57 km) 

Construction of some of the road components were completed by FWO and work on other 

components is underway in different sub sections. 17% of the section substantially completed 

while 29% Asphaltic base course was completed.  

Culverts construction was in progress at many locations and 24 out of 34 culverts were completed. 

Construction of drains and retaining walls were also in progress at various locations.  Considerable 

progress on cutting was observed in the Khojak Pass area. 75% progress on Widening / Cutting 

was completed. 
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COMMENTS / ISSUES / ACTIONS NEEDED 

 NHA and FWO need to consult pavement experts on the matter of laying of new ACWC over 

the existing ABC and adopting any necessary pre-treatment / rectification measures. This will 

have impact on the portion where ACWC has been laid over the old asphaltic base course. 

 Khojak Pass area is snow bound and the road gradient is more than 4% at various locations. 

The matter was discussed with NHA and FWO for consideration. 

 The course aggregates being used in sub base, base course and concrete are from the 

previously NHA approved sources of Kuchlak and Akhtar Abad. It is required that the quarry 

approval tests and other documents may be shared with AGES for verification and record. 

 Fine aggregate source approval and relevant tests shall be shared by NHA with AGES for 

validation. 

 Construction work on 6 out of 15 causeways are in progress in Khojak pass area of Section - 

4 with revised (improved) design which has not been shared with AGES for review. The 

previous design seems to be inadequate with respect to its location topography.  

 Design / drawings of bridge at KM 79+500 be finalized and shared with AGES for validation.  

 Profile drawings of sub-section 11 and 12 of Jangle Piralizai – Chaman road have been 

shared with AGES. Plan, sections, structures design and drawings are yet to be shared for 

review and validation. 

 New sets of drawings incorporating the comments of M&E consultants need to be separately 

compiled for the Balance / Leftover Works and copies shared with stake-holders for site 

implementation, supervision and monitoring / verification purposes. 

 

 

 



KALAT – QUETTA – CHAMAN ROAD PROJECT 

 Page 3 

1 PROJECT BACKGROUND 

N-25 road linking the port city of Karachi with the border town of Chaman is a vital route for 

providing sub regional connectivity and facilitation of cross border trade between Pakistan, 

Afghanistan, Iran and Central Asian Republics. In March 2004, the Asian Development Bank 

(ADB) and the Government of Pakistan entered into a loan agreement to initiate the Balochistan 

Roads Development Sector Project (BRDSP), which included the rehabilitation of 16 provincial 

roads through the provincial Communications & Works Department, and covered the widening and 

improvement the Kalat – Quetta - Chaman (KQC) road by the National Highway Authority (NHA). 

For effective execution of the project, KQC road was divided into four sections. Work on section 1 

and 3 commenced in the year 2006 and was scheduled for completion in the year 2008 but 

eventually completed in November 2010. The remaining two sections i.e 2 & 4 commenced in the 

year 2009 and were scheduled for completion in August 2010. Due to worst law & order situation 

and subsequent expiry of ADB loan sections 2 and 4 were suspended in August 2012. 

NHA held negotiations with USAID office in Pakistan for provision of funding for the remaining as 

well as some essential additional works as funding from GoP was not readily available. Expanding 

its portfolio in assisting the people and Government of Pakistan, USAID pledged to provide funding 

for the rehabilitation and repair of National Highways in Pakistan. Accordingly, an Activity 

Agreement (No. 391-016-DOD) was signed on October 11, 2013 between USAID and NHA 

wherein US$ 90 million were allocated for Strengthening and Improvement of Kalat – Quetta – 

Chaman (KQC) section of National Highway (N - 25) in Balochistan. 

In consultation with EAD of the Ministry of Finance and NHA, USAID determined FWO as the 

appropriate construction contractor for this project because FWO had been an excellent performer 

in high risk areas of Pakistan and fully capable of completing the construction / rehabilitation of the 

Kalat - Quetta - Chaman Road. This decision was based upon the unique capabilities that permit 

FWO to operate in high treat / high security areas including its ability to utilize Pakistani Military 

units to provide security around its construction projects. 

NHA accordingly assigned construction contract for the balance / leftover works in sections 2 and 

4 to M/s Frontier Works Organization (FWO) on EPC Lump sum basis in March 2014, for which 

formal contract agreement between NHA and FWO was signed on June 02, 2014. FWO has to 

complete the works within 18 months. 

Of the overall agreed amount of US$ 90 million, USAID on May 12, 2014 issued a Project 

Implementation Letter (PIL) No. 391- 016 – DOD – PIL - 01allocating US$ 63.79 million for the 

balance / leftover works. The expiry date of the PIL is December 31, 2015. 

 

1.1 Location 

The project area falls in five districts namely Kalat, Mastung, Quetta, Pishin and Qila Abdullah of 

the central and northern Balochistan province. The KQC road portion of the N – 25 originates at 

Kalat city, traverses through the provincial capital Quetta and ends at Pakistan – Afghanistan 

border at Chaman. 
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1.2 Implementation Arrangements 

The Economic Affairs Division (EAD) along with NHA will establish a Project Steering Committee 

(PSC) to provide oversight and guidance, and approvals required for smooth and timely 

implementation of the project activities. The PSC will be chaired by EAD and will comprise 

representatives of USAID / Pakistan, NHA and FWO involved in the planning and execution of the 

project activities. 

Under the overall direction and responsibility of NHA, the PSC will authorize the establishment of a 

Project Management Unit (PMU). The PMU will act as the secretariat for the Steering Committee, 

reporting on all aspects of Project implementations, including financial management. 

NHA has accordingly established the PMU working under Project Director (PD NHA), having the 

authority to carry out the works to be financed under this FAR Agreement. Accordingly, PMU is 

fully responsible for carrying out these works for contracting the performance of these works, for 

supervising the construction contractor, and for ensuring that the contractor diligently undertake 

the work and provides the necessary equipment, skilled and unskilled labor, and efficient supply of 

materials to ensure uniform and continuous progress. 

Kalat – Quetta - Chaman Road (N - 25) is an EPC (Engineer, Procure & Construct) form of 

contract. FWO is fully responsible for the design and construction of the project in conformity with 

specifications and standard engineering practices. Engineering General Consultants (EGC) is 

providing design and quality control services to FWO.  

USAID being the donor / funding agency of the KQC - RP has tasked AGES Consultants under 

Construction Monitoring and Evaluation Program (CMEP) to provide services for the construction 

monitoring, quality assurance and environmental compliance oversight and payment certification 

for the satisfactorily completed milestones of the project on behalf of the USAID. 

 

1.3 Scope of Work 

USAID has pledged to finance the remaining construction in sections 2 and 4, which covers 111 

kilometers of the road. Scope of work include widening sections of the road, earthwork, grading 

and paving, as well as construction of four new bridges, drainage features and retaining structures. 

The expanded and improved road infrastructure will aid in increasing security and stability in the 

region, as well as facilitate improved communication, trade and national cohesion in the area. The 

improvements will also assist in providing local populations with greater economic opportunities, 

thereby reducing poverty and providing improved access to education, health - care services, 

markets, and other social services. The table below presents the status of Kalat – Quetta - 

Chaman road rehabilitation indicating the works to be financed by USAID under the Activity 

Agreement. 
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Status of Kalat-Quetta-Chaman Road Rehabilitation 

S. No Description 
Length 

Km 
Status 

1 Kalat - Khad Kocha 60 Completed with ADB assistance 

2 Khad Kocha – Quetta 54 

Partially completed; to be completed with USAID 

financing under PIL No. 391 – 016 – DOD – PIL 

-01. 

3 Quetta - Jungle Piralizai 60 Completed with ADB assistance 

4 Jungle Piralizai - Chaman 57 

Partially completed; to be completed with USAID 

financing under PIL No. 391 – 016 – DOD – PIL 

- 01. 

5 Additional works 53 
Not started; to be completed with USAID 

financing under a separate PIL. 
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1.4 ALIGNMENT SKETCH – KHAD KOCHA – QUETTA (SECTION 2) 
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PROGRESS SECTION 2 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Completed Qty

Earth work & scarification Km 5 3.5 1.5 70% 30%

Sub Base  “ 6 2 4 33% 67%

Agg Base Course 12 6 6 50% 50%

Asphaltic Base Course “ 13 6 7 46% 54%

Asphaltic Concrete Wearing 

course 
“ 32 16 16 50% 50%

DST On Shoulders “ 34 12 22 35% 65%

Culverts Nos 34 28 6 82% 18%

 Wing Walls , Aprons “ 216 182 34 84% 16%

Retaining Walls “ 20 15 5 75% 25%

Description Unit
Total 

Qty
Bal Qty

70%

33%

50%

46%

50%

35%

82%

84%

75%

30%

67%

50%

54%

50%

65%

18%

16%

25%

0% 20% 40% 60% 80% 100%

Earth work & scarification

Sub Base  

Agg Base Course

Asphaltic Base Course 

Asphaltic Concrete Wearing course 

DST On Shoulders

Culverts

Wing Walls , Aprons

Retaining Walls

Completed

Balance
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1.5 ALIGNMENT SKETCH – JANGLE PIRALIZAI – CHAMAN (SECTION 4) 
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PROGRESS SECTION 4 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Earth Work & Scarification Km 20 5 15 25% 75%

Sub base  “ 30 9.85 20.15 33% 67%

Agg Base Course “ 34 9.48 24.52 28% 72%

Asphaltic Base Course “ 37 10.6 26.4 29% 71%

Asphaltice Wearing course “ 48 9.35 38.65 19% 81%

DST On Shoulder “ 55 20 35 36% 64%

Culverts Nos 34 24 10 71% 29%

Retaining Wall Nos 14 10 4 71% 29%

Widening / Cutting Cum 350000 298,000 52000 85% 15%

Description Unit Total Qty Bal QtyCompleted Qty

25% 

33% 

28% 

29% 

19% 

36% 

71% 

71% 

85% 

75% 

67% 

72% 

71% 

81% 

64% 

29% 

29% 

15% 

0% 20% 40% 60% 80% 100%

Earth Work & Scarification

Sub base

Agg Base Course

Asphaltic Base Course

Asphaltice Wearing course

DST On Shoulder

Culverts

Retaining Wall

Widening / Cutting

Completed
Balance
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2 CONSULTANT’S ACTIVITIES DURING THE REPORTING PERIOD 

 The M&E Consultants undertook the following major activities during the reporting 

period: 

 Attended two co-ordination meetings at different levels and locations. The meetings 

were primarily related to site issues and coordination purposes.  

 Joint site visit by FWO, EGC and AGES partners/ team was made to Jangle Piralizai  -

Chaman section on 26th October, 2014 respectively. The visit provided opportunity to 

discuss execution of various components of the project, site related issues and concerns 

including matters requiring attention. 

 M&E staff carried out routine site visits of both the sections during the reporting month. 

 Actively participated in on-site discussions with FWO / EGC regarding ongoing 

construction activities. 

 Lab team carried out routine site visits and conducted site required test jointly with 

FWO/EGC on both the sections during the reporting month. Details of tests conducted 

by Lab team are reflected in attached quality test report table. 

 FWO was advised for demonstrating good environmental practice in compliance with the 

construction environmental management plan. 
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Quality Test Report
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SECTION-2 

Asphaltic Base Course / Wearing Course Quality Tests Report 

 

Extraction Test / Gradation 

S. No. Paving Date Type of Work Location Remarks 

1 09/10/2014 ACBC Random OK 

2 10/10/2014 AWC Random OK 

Compaction Tests Report 

1 21/10/2014 ACBC 74+560 OK 

2 21/10/2014 ACBC 74+860 OK 

3 21/10/2014 ACWC 81+050 OK 

4 21/10/2014 ACWC 81+340 OK 

 

Extraction Test / Gradation 

S. No Date Type of Work Location Remarks 

1 21/10/2014 ACBC 74+560 OK 

2 21/10/2014 ACBC 74+860 OK 

3 21/10/2014 ACWC 81+050 OK 

4 21/10/2014 ACWC 81+340 OK 

 

Aggregate Material Quality Tests Report 

S. No Date Type of Work Location Remarks 

1 25/10/2014 ABC 
70+00 to 
71+800 

OK 

 

Summary of Concrete Compressive Strength 

S. No Date Part of Structure Location Duration Remarks 

1 15/10/2014 Apron & Cut off Wall 98+131 7 Days OK 

 

Asphaltic Base Course / Wearing Course Quality Tests Report 

Extraction Test / Gradation 

 

 

S. No Paving Date Type of Work Location Remarks 

1 18/10/2014 ACBC Random OK 

2 22/10/2014 ACBC Random OK 
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Asphaltic Base Course / Wearing Course, Cores / Compaction Tests Report 

Extraction Test / Gradation 

S. No Date Type of Work Location Remarks 

1 21/10/2014 ACBC 72+650 OK 

2 21/10/2014 ACBC 72+425 OK 

3 21/10/2014 ACBC 72+130 OK 

4 21/10/2014 ACBC 71+900 OK 

5 21/10/2014 ACBC 71+700 OK 

6 22/10/2014 ACBC 71+775 OK 

7 22/10/2014 ACBC 71+350 OK 

8 22/10/2014 ACBC 71+158 OK 

9 22/10/2014 ACBC 70+960 OK 

10 22/10/2014 ACBC 70+688 OK 

 

Aggregate Base Course Field Density Tests Report 

S. No Date Type of Work Location Remarks 

1 18/10/2014 Carriage Way Random Not OK 

2 21/10/2014 Carriage Way 1+100-1+200 OK 

3 21/10/2014 Carriage Way 1+900-2+00 Not OK 

4 22/10/2014 Shoulder L/S Random OK 

5 22/10/2014 Shoulder R/S Random Not OK 

The Above Reaches Mentioned at One, Three & Five have been Re - Checked After 

Rectification, the Results are as Under  

1 18/10/2014 Carriage Way Random OK 

2 21/10/2014 Carriage Way 1+900-2+00 OK 

3 22/10/2014 Shoulder R/S Random OK 

 

Aggregate Base Course Quality Tests Report 

S. No Date Part of Structure Location Remarks 

1 19/10/2014 Carriage Way 88+250 OK 

2 23/10/2014 Carriage Way 1+915 OK 
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2.2 ENVIRONMENTAL COMPLIANCE  

 Environmental Compliance Officer ECO carried out routine site visits of both the 

sections during the reporting month. 

 FWO started using Personal Protective Equipment for safety of staff at site 

 Dust pollution being controlled at RD77+400 (Section 2) RD91+700 (Section - 4) by 

sprinkling of water but needs to be controlled on Khojak Pass.   

  Environmental Monitoring Report is attached as Annex-II. 

 

2.3 SECURITY SITUATION 

Security Situation report is attached as Annex - III. 
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ANNEXURES
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ANNEXURE-I 

M&E STAFF 
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 M&E STAFF 

The following members of the M&E Team were involved as various activities of the project 

progressed. Other staff members will be mobilized according to demand of work load. 

PROJECT MANAGER OFFICE – STAFF DEPLOYMENT 

S. No Name  Designation 

1 Saleem Raza Project Manager 

2 Mohammad Aamer Khan Provincial Coordinator 

3 Saeed Rehman Quality Assurance Manager 

4 Gul Muhammad Khoso Environmental Compliance Officer 

5 Qazi Amanullah M&E Specialist 

6 Muhammad Kaleem Nasir M&E Specialist 

7 Inayat Ullah Shah Field Manager 

8 Nadeem Amir Office Engineer 

8 Saqib Sarwar Field Manager 

9 Muhammad Ashraf Field Monitor 

10 Abid Iqbal Field Monitor 

11 Shahid Jan Field Monitor 

12 Naeem Jan Senior Surveyor 

13 Asad Ayub Auto Cad Operator 

14 Capt. (R) Farid-ud-din Security Expert / Advisor 

15 Major (R) Shahid Tanvir Security Officer 

16 Zahir Gul Manager Admin/ Finance 

17 Syed Abulallah Shah Accountant 

18 Matloob Hussain Admin Officer 

19 Muhammad Sohail IT Officer 

20 Mustafa Ali Assistant Accountant 

21 Fakhar Ahmad Receptionist 

22 Asmatullah Admin Assistant 

23 Muhammad Zahoor Quantity Surveyor 

24 Muhammad Irfan Arshad Computer Operator 

25 Kamran Saddique Computer Operator 
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LABORATORY STAFF 
 

S. No. Name  Designation 

1 Masood Ahmed Material Specialist 

2 Aurangzeb Material Engineer 

3 Niaz Ahmed Senior Lab Technician 

4 Muhammad Ajmal Lab-Technician 

5 Nadeem Ahmed Lab Assistant 

6 Muhammad Imran Lab Assistant 

 

 

 

PESHAWAR BASED STAFF 
 

S. No. Name  Designation 
 

1 Nasir-ul-Mulk Project advisor 
Intermittent 

2 Muhammad Ishaq Technical Specialist Cat-1  
(Chief Structure Engineer) 

3 Tahir Kamran Senior Technical Specialist 

Full time 4 Abid-ul-Haq Quantity Surveyor 

5 Waqas Ali Jr. CAD Operator 
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ANNEXURE-II 

ENVIRONMENTAL MONITORING REPORT 
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Environmental Compliance  

Environmental Compliance Officer: Gul Mohammad Khoso 

 

Dates of Visit:  14/10/2014 

 18/10/2014 

 22/10/2014 

 26/10/2014  

 29/10/2014 

  

 

Persons Consulted at Site: 

 Mr. Mohsin Khan,  

 Environmental Engineer FWO 

 
 Mr. Farooq Aziz Khan,  
 Assistant Manager FWO 

 
 Mr. Sajjad,  
 Surveyor FWO 

 
 Mr. Saqib Aziz Khan,  
 Assistant Manager FWO 

 
 Mr. Mohibullah,  
 Site Engineer 

 
 Mr. Mohammad Irfan, 
 Chief Surveyor FWO 

 
 Mr. Asadullah,  
 Supervisor FWO 

 
 Mr. Mohammad Bashir,  
 Supervisor FWO 

 

Work Status: 

 Work in progress 

 Work Stopped 

 Work Completed 

 



KALAT – QUETTA – CHAMAN ROAD PROJECT 

 Page 26 

 

Activity Monitoring Indicators Observations/Remarks 

Health and safety of 

workers. 

 

 

Dust Pollution 
 

 

 
 

 

 
 

 
 

 

Traffic Control. 
 

 

 

 

 

 
 
Accident-Prone Sites 
 
 
 
 
 
 
Asphalt Plant 
 

Health problems or immediate 

risk to the workers 

 

 

Dust Pollution 

 

 

 
 

 
 

 

 
 

 

 

Traffic congestion 
blockage/accidents 
 

 

 

 

 

 
Traffic Congestion in Urban 
Area 
 
 
 
 
 
Dust Emission from Asphalt 
plant 

During the site visit, it was found that the workers 

were using personal protective equipments during 

laying of asphalt wearing course at RD 0+700 section-

4 (Bypass Section). The ambulance facility was also 

provided to the workers, (refer to plate # 2).  

The sprinkling of water was being carried out at 

temporary access road and other dusty section of the 

roads to control the dust pollution, refer to plate # 3 

and 4. There is further need of sprinkling of water on 

the road in Khojak Pass section, (refer to plate # 5). 

 

During the visits of site, it was observed that 

diversions have been arranged by FWO. The 

signboards for diversion warning, guiding and speed 

limits were also seen installed along the road, (refer 

to plate # 6). There is still need of traffic signboards 

having reflective material to maximize driver’s 

visibility in night hours.  

During the site visits, it was observed that the 

construction material was not placed properly in the 

urban area at RD 60+625 of section-4. The drivers 

were facing difficulty in passing through, (refer to 

plate # 7).   

 

The asphalt plant at Shela Bagh was found emitting 

heavy dust. It may cause health risk to the workers of 

the FWO laboratory established near the plant site 

and the surrounding population. The FWO 

Environmental Engineer was advised to arrange and 

install emission control device in the plant, (refer to 

plate# 8). 
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PICTORIAL ENVIRONMENTAL DATA SHEET 
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 Section-4, well placed board at start Section-4 RD 0+700 (Bypass Section), the asphalt  
 of Sec#4 reflects the development work paving crew with PPEs is pictured along with  
  equipment in process of laying down hot mixed 
  Asphalt on the road 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Section-2 RD 77+400, water being sprinkled Section-4 RD 91+700, the water sprinkled 
to control the dust pollution  and traffic cones provided during Widening  
  work of road 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Section-4 RD 93+700, Dust pollution needs Section-4 RD 91+600, Warning board 
 Sprinkling of water at Khojak Top section of the road installed for guidance of drivers 
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 Section-4 RD 60+625, improper placement of Section-4, Asphalt plant at Sheela Bagh 
 Construction material needs Proper positioning needs installation of emission control 
 for smooth flow of traffic on the road devices to minimize the dust emission 
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ANNEXURE-III 

SECURITY REPORT 
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Security Situation 

The Security Environments in Balochistan remained a moderate risk for operating. The 

Law and order situation particularly in Quetta City was not comfortable. A number of 

incidents have occurred in which the writ of the Government has been challenged by the 

miscreant. The incident involved suicidal attack, Sectarian target killing and attacks on 

Government Vehicles. However in other parts of the Province the law and order situation 

generally remained peaceful. 

 

Misc. Incidents Occurred Astride KQC (RP) 

Kalat- Quetta Axis 

1) On 05 Oct 2014, the terrorist killed a man named Bashir Ahmed by firing near Mangocher. 

The deceased was travelling in a Public Transport when he was made to de embark from 

the Wagon and killed. 

2) On 17 Oct 2014, a Hand Grenade was thrown on Frontier Corps Vehicle near Mastung. 

Resultantly two soldiers got injuries and evacuated to hospital. United Baloch Army 

claimed for the incident. No arrest reported. 

 

Quetta-Chaman Axis 

1) On 01 Oct 2014, some unidentified miscreants fired and killed two brothers along with their 

sons. The incident occurred in Dasht Goran in District Kalat. The miscreants escaped from 

the scene and no arrest reported. 

2)  On 18 Oct 2014, some miscreant fired upon NATO container near Kuchlak on Quetta –

Chaman Road. The driver sustained injuries and evacuated to hospital. No arrest reported.  

 

Quetta-City 

1) On 02 Oct 2014, two incidents happened within one hour on Double Road and KilliGul 

Abad in which some unknown miscreants threw Hand Grenades in Barber and 

Photographer’s shops killing four persons and injuring thirteen others. They also carried out 

indiscriminate firing and escaped. 

2) On 04 Oct 2014, some unidentified persons threw Hand Grenades in a house belonging to 

a Property Dealer Ameer Hamza resultantly three children got injured. The miscreants 

managed to escape. 

3) On 12 Oct 14, unidentified miscreants threw Hand Grenade on Frontier Corps, vehicles 

near  Joint / Saryab Roads Cross and vanished. No loss occurred. 

4) On 12 Oct 14, One named Sharjeel Shah S/O Saleem Shah Administrator District Bolan 

kidnapped from Saryab Road by unknown miscreants. 

5) On 23 Oct 2014, ten personnel shot dead near Vegetable Market Hazar Ganji by some 

miscreants. All deceased were from Shia sect. Reportedly this sectarian violence was 

carried out by Lashkar e Jhangvi. 

6) On 23 Oct 2014, a suicidal attack was carried out on Moulana Fazalur Rehman of Jamiat e 

Ulmai Islam. Fortunately he escaped from the injuries and remained safe. A terrorist 

Organization named Jhundola has claimed for said attack. 
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7) On 31 Oct 2014, an Improvised Explosive Devise explodes near Frontier Corps vehicle on 

Hazar Ganji Link Road. No loss occurred and two personnel have been arrested. 

 

Advisory Issued to KQC (RP) Employees   

The technical and Supporting Staff have been stress upon following. 

1) Avoid discussing or disclosing Project Portfolio with unauthorized persons. 

2) No one to stop on Hotel/Shops falling en route for taking Tea or any edibles. 

3) All possible efforts are made to reach back to Quetta before last light. 

4) Security Staff to remain vigilant when Technical Staff debus for the inspection of    

Project/collection of material sample and follow protection SOPs. 

5) Security and Technical Staff has also been asked to keep a keen eye while on move and 

Identify   suspicious vehicles which may be chasing our staff. On identification of such 

Vehicles/miscreant immediately contact with nearby Police, Levies or Frontier Corps and 

also Inform Security Officer. 

6) All employees, particularly Field Staff has been asked to maintain low profile and wear 

dresses which merge them with the locals so that they should not attract attention of other 

peoples? 

7) The Officer In charge and Security Staff moving with the vehicles have been asked to 

check inside and outside of vehicles before embarking and ensure that no explosive devise 

etc is placed. 

8) Ensure populated areas are avoided while visiting site area. 
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ANNEXURE-IV 

MINUTES OF MEETING
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 MINUTES OF THE MEETING 

MINUTES OF THE MEETING HELD ON 16.10.2014  

A Meeting was held on 16.10.2014 in the Conference Hall of AGES KQC Office at 1400 hours 

under the Chairmanship of the Project Manager AGES KQC Road Project. The meeting was 

attended by NHA, FWO, EGC and AGES staff. List of participants is annexed.  

 

The meeting started with recitation from the Holy Quran. The Project Manager welcomed the 

participants and informed them regarding objective of the meeting and discussed in detail the 

progress of work on Kalat Quetta Chaman Road Project.  

 

The Project Manager informed the meeting that EGC Consultants are responsible for the detail 

supervision and the role of AGES Consultants is only monitoring the work and to assure the 

quality of work. The AGES Consultants are focusing mainly on 4 things i.e. (i) work already done 

(ii) work in progress (iii) observation conveyed to NHA and (iv) action taken by the concerned 

quarter. He further added that design for additional work must be completed by February 2015. 

 

The QAM explained the role of EGC Consultants and asked the EGC representative to explain 

the reasons for not fully involving in the detail supervision of work as per mandate. He stated that 

if the EGC is under staffed or there is some logistic problem or anything else, the Contractor 

should take action enabling them to supervise the work as per requirement and achieve the 

required results. He showed his concern for not taking any action on 1st. email. In which QAM had 

requested PD NHA for sharing Mix design, JMF for ACBC and ACWC, Lab tests for all the items 

of work executed prior to mobilization of AGES team to the KQC project. PD NHA informed that 

since the Project comprises of completion of leftover work, all such documents prepared by 

erstwhile Contractors are available and to be used. The PD NHA asked the FWO and EGC to 

provide concrete mix design and job mix formula to AGES. PM FWO assured that all the required 

documents will be provided with in week time.  

 

The RE EGC while responding told that EGS is putting their input in the Project with full sincerity 

with in the specified role emphasizing that there is  no problem o lack of f staff or  logistic 

arrangements and they are  supervising the activities being undertaken on site . 

 

Project Manager FWO told that they were completing works the left over by previous contractor 

for about two years and old design is being followed .He elaborated the impediments in achieving 

desired results. He was reminded that contractually Contractor was bound for completion of such 

works and remedying of any defects therein. GM NHA that all observations will be addressed and 

steps will be taken to rectify the things.  PM FWO apprised the meeting of results obtained of 

Crushing Strength of concrete through cylinder test were satisfactory and assured that admixture 

will be used for concrete to attain the required strength. 

 

The QAM said the up till now progress reports from July to September 2014 have not been 

provided to AGES on the prescribed format as already requested. The PD NHA informed the 

meeting that progress report will be provided to AGES on 25.10.2014 positively on the prescribed 

format. 
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The PD NHA also expressed his views that work on 5 KM should be completed in continuity and 

not in parts in accordance with stipulations PIL.GM assured that matter will be taken up at 

appropriate level to sort things out. Qazi Amanullah, M&E Specialist AGES asked that test results 

of sub-base and aggregate base course being executed on Khojak Pass may be provided. 

 

QAM has explained the following points in detail 

 

 Earthen dowels as per design have not been provided and filling in embankment as per 

design side slopes has not yet been done. 

 Grouted rip raps on upstream and downstream of apron cut of wall has not yet been 

provided. 

 Grouted rip rap on sides of Box Culverts and Pipe Culverts over embankment slopes has 

not yet been provided. 

 Expansion joints with sealant have not been provided in between wing walls and 

abutments in the Culverts. 

 DST has been laid without prime coat. 

 Most of the Culverts are chocked; the bed level is lower than the adjacent ground. 

Hence mile stones for such like deficient of items of work cannot be certified 

 Need to get explanation from Consultants for adopting different designs of Pipe and Box 

Culverts  

 Brick work not according to specifications 

 Water cement not being maintained properly 

 Drains , wherever , required as per design should be given priority for early construction 

 Calibration of testing machine needs to be authenticated as the results now being 

obtained seem to be misleading 

 Record of temperature variation be maintained and concrete work of bituminous work 

should be executed only in permissible temperature. 

  

Mr. Gul Muhammad Khoso, Environmental Compliance Officer informed the meeting that there is 

huge dust pollution on site and no proper diversion signage have been provided due to which 

accidents are likely to occur. He further added that traffic is not being managed properly on Khojak 

Pass. 

 

The PM FWO responded that signage is provided but at certain points, sign boards have been 

stolen. The GM NHA stated that the point is valid and improvement should be made by the 

concerned quarter. PM AGES sought the progress about design of Bridge on Km 79+00 in Section 

- 4, issues about ROW in Section 2 & 4 and design of additional works GM NHA informed that 

significant progress has been made in ROW issues of both sections and FWO will intimated 

shortly. He assured that Consultants will be asked to expedite the work on additional components 

in time. 
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The GM NHA expressed his view and said that the observations of AGES are valid and the point 

noted for improvement. The GM NHA also directed the EGC and FWO to provide fresh photo of 

Pipe Culverts which have been improved.PM FWO representative informed the meeting that all 

the points discussed in the meeting will be addressed strictly in letter and spirit and no 

compromise will be made to complete the work as specified 

 

The meeting ended with a vote of thanks from the Chair. 

 

Minutes of Meeting held With General Manager NHA 

30.10.2014 

A meeting was held with General Manger NHA in the office of Project Manager AGES of KQC 

Road Project. 

 

The following points were discussed: 

 

1. Preparation of IPC / impediments.   
 
Project Manager explained in detail the preparation of IPCs in the light of Milestones set 
out in PIL. He stressed the need to understand the impediments which are likely to come 
across. He informed that mile stone consisting of five Kilometers has to be in continuous 
stretch with all the components it is composed of, complete in all respect  .IPC would 
require to be attached with all tests required in line with NHA specifications  ,duly verified 
by NHA .  
GM NHA assured that steps will be taken to submit IPC in accordance with stipulations of 
PIL.  
 

2. Sharing of documents. 
 
Project Manager informed that FWO has so far not shared the following documents: 

I. Test results 
II. Construction/Shop Drawings 

GM NHA said that he was under the impression that Test Results are to be attached with 
IPC .QAM indicated that it would be appropriate to share the Test  Results  frequently to 
avoid any unpleasant situation later on.GM agreed to instruct FWO accordingly. 

3. Design of bridge at KM 79+500 
 
PM asked about the design of Bridge on KM79+500  and requested expeditious action in 
order to avoid any delay.GM informed that design has been finalized and necessary steps 
will be taken to expedite the work on this component . 
 

4. Design for the additional works 
 
GM informed that target date of 15th November 2014 has been set for completion of 
design on: 

 Kuchlak By Pass 

 Qila Abdullah By Pass 

 Chaman By Pass 

 Garang Flyover and Four Bridges 
Work on Western Bye Pass Quetta will be the last priority subject to availability of funds. 
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5. Land dispute 

 
GM informed that only 1.7 Km in Section 4 is disputed and efforts are underway to resolve 
the issue whereas negotiations are going on to settle the dispute in Section 2 
 

6. JMF & concrete mix design 
 
PM informed that as a consequence to decision taken in meeting held on 16.10.2014, 
FWO provided JMF and Concrete mix design .It was revealed while examining that the 
aggregates from sources on which mix design is based are apparently not used because 
sample taken from the mix being used in one of the structures did not yield the specified 
strength, both for 7 and 28 days. 
For revision of concrete mix design another source from Pishin side was selected jointly 
which gives satisfactory results. It came to the notice of QAM (AGES) through Metrical 
Engineer (AGES) that according to ME (FWO) petty contractors are reluctant to use the 
fine aggregate from Pishin source.PM asked GM for the resolution of issue and possibility 
to carry out nondestructive tests on the structures already constructed may be looked into. 
GM agreed to take up the issue with FWO. 
 

7. Earthen Dowels & Ramps / village roads  

 

PM showed his concern for not staring these two components which could hamper the 
certification process as both of these items is required to be finished for completion of 
relevant Mile Stone. 
GM agreed with observation and assured for compliance by FWO. 
 

8. Retaining walls 

 
PM and M&E Specialist gave observation again that retaining walls  being constructed or 
already constructed  in Section 2 are not in accordance with specifications. 
GM assured of taking corrective measures. 

9. Observations made earlier not addressed 

PM and QAM said that: 

 Bitumen coating to concrete surface in touch with soil has not been carried out. 

 DST executed before mobilization of AGES  has been done without application of  

prime coat  

 Expansion Joints along with sealant had not been provided before AGES arrival. 

Still the things are going on in the same manner as previously in spite of our 

advices. 

 Filling behind structure still continues to be done in one go instead of doing it in 

layers, as specified, with proper compaction. 

 Almost all the parapets are at lower level than the FRL. They need to be raised  

above FRL. 

 Traffic has been allowed to ply on ABC at various locations for considerable time. 

Thickness of ABC is found deficient at different sections which need to be 

addressed before laying of ACBC to comply with specifications and drawings. 

 Symmetry in design of pipe / Box culverts in both the sections is advisable. In 

section 4 rip raps has not been done on both sides on embankment slopes as well 

as horizontal projection from toe on ward. 
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 Rip rap beyond cut off walls 2M on upstream and 3 Meters on downstream has not 

been carried out. 

 Tests for CBR as per NHA specification apparently not carried out on Sub base 

.There was only one test available at Sheela Bagh FWO laboratory, the same was 

for the source. 

 Test carried out on Sub-base material sample taken from KM 3+275 on Sheela 

Bagh Bypass did not give result conforming to NHA Specifications. The same 

material has been used in Sub-Base at other reaches in Section - 4. 

 In Khojak pass area Contractor blending ABC with Sub-base material in 

contravention of NHA General Specifications. 

 

10. QAM and M&E Specialist informed   Construction of cause ways in Section - 4 (Khojak Pass) 

have been started by the contractor. Design / drawings of cause ways not yet shared by 

NHA with AGES for review. 

GM committed to take appropriate action 

 

11. M&E Specialist informed that various activities like ACBC, ABC etc. are in progress in 

Khojak Pass area. Pavement Specialist of NHA may be consulted about suitability of flexible 

pavement in this reach where gradient is 5% or more. 

 

12. Environment Compliance Officer gave his view that compliance for environmental 

concerns be ensured . 

GM ensured for directing FWO in this respect 

Concluding the meeting, PM emphasized the importance of coordination of all stake 

holders to complete the Project in time and according to stipulations of Contract 

Agreements. GM assured adherence to NHA specifications in all respect and expediting his 

efforts to resolve all the issues. 

The meeting ended with thanks from the Chair. 
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Project Photographs 
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Khadkocha to Quetta (Section – 2) 
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 Construction of Apron at Km 98+053  in progress Checking of ACBC Temp at Km 70+00 to 71+160 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Pouring of concrete (Apron) at Km 98+053  in progress  Curing of Apron in progress at Km 98+131 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Curing of Wing wall in progress at Km 98+131 Back filling of Box culvert in progress at Km 79+035 
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 AGES survey Team involved in monitoring DST on Shoulder with Prime Coat at RD 60+300 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Water Sprinkling Continue at Km 78+ 100  Laying of ACBC in Progress at Km 71+284 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Compaction of ACBC in Progress at 85+00  Steel Fixing (Wing wall)  of box Culvert at Km 110+895 
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Jangle Piralizai to Chaman (Section – 4) 



KALAT – QUETTA – CHAMAN ROAD PROJECT 

 Page 44 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Excavation is in progress for side drain at Km 72+776 Curing is in progress for bed of side drain at Km 72+776 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
 
 
Compaction of ACBC in progress at Km  2+230 Re-Align Portion Compaction of ACBC in progress at Km  1+930 Re-Align Portion 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
   
 
 
 
 Steel fixing of Box Culvert at Km85+572 Curing is in progress for Box Culvert at Km 85+572 
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 Steel Fixed at Deck slab of Box Culvert at Km 3+940 Work in progress at RD 3+140 Re-Align Portion 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Laying Of ACBC at Km 2+390 Re-Align portion Water Sprinkling Continue at Km 89+500 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Compaction of shoulders at Km 80+325 Application of prime coat on shoulders at Km 80+325 
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 Compaction of Sub Base at Km 91+250 Top Slab  of covered Drain Ready for Concrete at Km 64+325  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 Steel Fixed for top Slab of Covered Drain At Km 63+950 Lean concrete for Covered Drain in progress at Km 60+625 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
 
 
 
 Shoulder is at low level than ACWC at Km 80+800 compacted shoulder at Km 85+00 
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Field / Lab Test
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 Casting Of Cylinder at RD 60+250 Field Density Test at RD 85+00 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Field Laboratory Test at Sheela Bagh  Field Density Test at RD 84+380 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Curing of Concrete Cylinders at Sheela Bagh 
 


